Site Visit Report

100 Grove Street
G A V E S Worcester, MA 01605
T 508-856-0321

ENGINEERING, Inec. F 508-856-0357

gravesengineering.com

Date: June 27, 2016 Prepared By: Jeffrey Walsh
Client: Grafton Planning Board Arrived on site: 11:35 AM
Project: Brookmeadow Village Left site: 11:55 AM
Contractor: P.W. Brown, Inc. Site Conditions: Dry
Contractor Contact: Doug Brown Weather: 80° Clear
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Transmitted by:
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| Comments: PLANNING BOARD

GEIl was on-site at the request of the Planning Board and the developer to observe roadway subgradeGRAFTON, MA

The contractor had prepared the subgrade for Brookmeadow Lane from station 33+50 to station 37+20. The subgrade
appeared to be of good material, 6" minus crushed rock/soil. The subgrade was graded and compacted.

The subgrade at the cul-de-sac was prepared with a 40’ radius. The subgrade along the roadway was prepared at 30’
wide.

The shoulders are compacted 6” minus crushed rock graded smooth.

The contractor has been crushing rock to 6” minus with a primary crusher. Contractor will crush the 6" minus to usable
products with a cone crusher starting tomorrow, 6/28.

The contractor currently has paving scheduled for Friday, 7/1, or Tuesday, 7/5.

The work appeared to be substantially consistent with the approved plans.

| Action to be Taken:
Grafton Planning Board will be notified of this site visit by way of this report.

CC: Grafton Engineering Department, Doug Brown, P.W. Brown, Inc., W. Greg Burrill, W.G.B. Construction

X:\Shared\Projects\GraftonPB\BrookmeadowVillage\Docs\Construction\SiteVisits\2016\sv062716.docx



